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Safeguards and Security (RL-0020)
D. T. Carter, Vice President of Safety and 

Health/(509) 376-0543

Graduation of new Hanford Patrol Security 
Police Officer class.
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Overview
This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2005.

Notable Accomplishments
• Technical Security celebrated a safety record of 8,000 days without a lost work day accident.

• “Fighting Unsafe Acts and Human Error” awareness training was initiated with Special Response Team shifts.

• The Design Basis Threat Implementation Plan was approved by DOE Under-Secretary Garman with a note
of recognition for the quality of the work done at Hanford. 

• Fourteen new Security Police Officers graduated from the Patrol Training Academy Basic class.

• The annual inventory of accountable classified removable electronic media was conducted.

• An update of the Hanford Site Security Interest Maps and Hanford Site Security System Description was
completed.

FY 2005 FH Funds versus Forecast ($M)
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$43.9 $43.9 $44.0 $0.0 0.0% $0.0 0.0% $54.6

Numbers are rounded to the nearest $0.1M.
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FY 2005 Schedule/Cost Performance, continued

Schedule Performance ($0.0M/0%): The schedule performance variance is within the established 
+/- 10 percent or $1M threshold; therefore, no variance analysis is provided.

Cost Performance (-$0.M/-0.0%): The cost performance variance is within the established +/- 10 
percent or $1M threshold; therefore, no variance analysis is provided.

Gate 8 Barrier

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 3.2 3.9 3.7 5.5 4.4 5.1 4.2 4.3 4.4 5.2 4.5 6.1

Monthly BCWP 3.2 3.9 3.7 5.5 4.4 5.1 4.1 4.3 4.4 5.2

Monthly ACWP 3.4 4.6 3.6 5.2 4.4 4.9 4.2 4.6 4.0 5.1

FYTD BCWS 3.2 7.1 10.8 16.3 20.7 25.9 30.0 34.3 38.8 43.9 48.5 54.6

FYTD BCWP 3.2 7.1 10.8 16.3 20.7 25.9 30.0 34.3 38.8 43.9

FYTD ACWP  3.4 8.0 11.6 16.8 21.2 26.0 30.3 34.8 38.8 44.0
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